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EVALUATION ENGIREERING BRANCH

PROJECT PROGRESS REPORT

From 1 Dec To 31 Dec 59

Project Description Test of Hydroneal Plant

! Work Order  T-60-19 Project 8-1034
Originating Authority __ Demo end Fort Br 25X1
et (Branch)

Phases of the Project Under Execution

Significant Accomplishments During This Period
Avaiting shipment of ammonia to check plent out for Dec.

Action Requested of the Originating Authority

Project Authorization . . . . $ 3,000 Scheduled Date of Completion
Expenditures to Date: Days Ahead of Schedule

Labor . . . . $ Days Behind Schedule
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